



Task	Start Date	Duration
Gather requirements	1-Apr	5
UI Design	7-Apr	11
Coding	19-Apr	22
Unit tests	12-May	6
System test	19-May	11
Beta 1	31-May	2
Bug fixes	3-Jun	14
Improvements	18-Jun	14
Final testing	3-Jul	6
Release version	10-Jul	2





Task	Start Date	End Date	Duration
Task 1	Apr	31-May-14	60
Task 2	Jun	5-Aug-14	65
Task 3	Aug	28-Aug-14	22
Task 4	Aug	14-Oct-14	46
Task 5	Oct	26-Oct-14	11
Task 6	Oct	6-Dec-14	40

