

Security and Access Control System

P-R-O-J-E-C-T	2016											2017	R-E-S-P		
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan			
ENGINEERING													ENGINEERING		
Site Survey	18		17											Marwell Engineering	
Draft Survey Results	18		5											Marwell Engineering	
GMBH Review			5		2								Lost Creek Point Mgmt		
Survey RPT (Final)				3		24							Electrical Contractor		
GMBH RFV Approval				5		8							Lost Creek Point Mgmt		
System Design					16		20						Marwell Engineering		
HMBC Review						20		4					Electrical Contractor		
Bid and Award							4		4				Marwell Engineering		
Construction Support								29		5			Marwell Engineering		
CONSTRUCTION													CONSTRUCTION		
Buy Cable Conduit							24		15					Electrical Contractor	
Install Cable								1		7					Electrical Contractor
Procure Hardware							24		20					A & J Security	
Install Hardware								20		20					A & J Security
Deliver Console								8		11					A & J Security
Load Data									13		10			Lost Creek Point Mgmt.	
Configure Software									3		26			A & J Security	