


	Start Date	Duration
Planning Meeting	4/9/2007	1
Develop Questionnaire	4/10/2007	11
Print and Mail Questionnaire	4/24/2007	9
Receive Responses	4/27/2007	15
Data Entry	4/27/2007	18
Data Analysis	5/15/2007	4
Write Report	5/21/2007	12
Distribute Draft Report	6/4/2007	2
Solicit Comments	6/5/2007	5
Finalize Report	6/11/2007	6
Distribute to Board	6/18/2007	2
Board Meeting	6/26/2007	1



# Project Schedule

