

Given the information provided below and the Gantt chart layout provided, you are to construct a Gantt chart, with overlaps as specified.

<b>Activity Letter</b>	<b>Activity Description</b>	<b>Predecessor</b>	<b>Duration (months)</b>	<b>Overlap (months)</b>
A	Train project team	None	1	None
B	Project paperwork and systems design	A	2 ½	¼
C	Modify purchased package	B	2	1
D	Manual systems flow	B	1 ½	1
E	Modify in-house procedures	B	4	1
F	Test and implement modifications to purchased package	C	1 ½	1/8
G	Test and implement manual	D	¾	1/8
H	Test and implement modifications to in-house procedures	E	1	1/8

## GANTT CHART EXERCISE

Schedule

Date Assigned: 12/7/87

Project No. 1016-1021 Project Title: Customer Index System

Assigned to: C.I. (Project Team)

Description	December	January	February	March	April	May	June	July
A. Train Project Team								
B. Project Management Paperwork								
C. Modify Purchased Package								
D. Manual systems Flow								
E. Modify In-House Procedures								
F. Test and Implement Modifications to Purchased Package								
G. Test and Implement Manual Systems Flow								
H. Test and Implement Modifications to In-House Procedures								

**ANSWER KEY**

**GANTT CHART EXERCISE**

Schedule

Date Assigned: 12/7/87

Project No. 1016-1021 Project Title: Customer Index System

Assigned to: C.I. (Project Team)

