
Gantt Chart 

Job = 624 - JOHN Q SAMPLE ADDITION, Phase = 0 - None 

08/17/09

Gantt Chart 

S
12 Oct 08

MT WT F S S
19 Oct 08

MT WT F S S
26 Oct 08

MT WT F S S
2 Nov 08

MT WT F S S
9 Nov 08

MT WT F S S
16 Nov 08

MT W

2 PERMITS PERMITS

2.3 PLUMBING PERMIT PLUMBING PERMIT

2.4 ELECTRICAL PERMIT ELECTRICAL PERMIT

2.5 HVAC PERMIT HVAC PERMIT

4 SITE PROTECT'N SITE PROTECT'N

10 *DEMOLITION *DEMOLITION

53 *CONCR. FOOTING *CONCR. FOOTING

60 *EXTERIOR STAIR *EXTERIOR STAIR

68 CHIMNEYS CHIMNEYS

74 **STRUCT. STEEL **STRUCT. STEEL

75 **ROUGH CARPT'Y **ROUGH CARPT'Y

76 **EXTERIOR TRIM
77.2 ORDER DOORS/GLAZING ORDER DOORS/GLAZING

77.3 DELIVER DOORS/GLAZING DELIVER DOORS/GLAZING

77.4 INSTALL DOORS/WINDOWS
79 **GARAGE DOORS
79.1 **OD GARAGE DOORS **OD GARAGE DOORS

85 **ROOFING **ROOFING

86 *GUTTERS,SPOUTS
90 *SIDING
92 *BRICKWORK
97.1 HVAC SELECTION HVAC SELECTION

97.2 HVAC ROUGH IN
97.3 HVAC FINISH
98.2 PLUMBING ROUGH IN
98.4 PLUMBING FINISH
99.01 OD DECO ELECTRICAL FIXT
99.1 OD ELECTRICAL PLAN
99.2 ELECTRICAL ROUGH IN
99.4 ELECTRICAL FINISH
75.4 ROUGH INSPECTION
98.3 PLUMBING INSPECTION
99.3 ELECTRICAL INSPECTION
102.1 OD SPEAKERS
102.2 SPEAKER ROUGH
102.3 SPEAKER FINISH
110 OD PLUMBING FIXTURES OD PLUMBING FIXTURES

110.1 ORDER PLUMBING FIXTURE ORDER PLUMBING FIXTURES

112.1 OD FINISH HARDWARE
112.3 INSTALL FINISH HARDWAR
120 **INSULATION
120.1 **INSULATION INSPECTION
126 *DRYWALL
136.1 OD TRIM OD TRIM

136.4 INSTALL TRIM
137 *CASEWORK
138 *STAIRWORK
146 *CLOSET
161.1 OD CABINETS OD CABINETS

161.2 DELIVER CABINETS
161.3 INSTALL CABINETS
162.1 OD COUNTERTOPS
162.4 *TEMPLATE COUNTERTOPS
162.3 INSTALL COUNTERTOPS
163.1 OD APPLIANCES
163.3 INSTALL APPLIANCES
171.1 OD VANITIES
171.2 DELIVER VANITIES
171.3 INSTALL VANITY
173.1 OD ACCESSORIES
173.3 INSTALL ACCESSORIES
174.1 MIRROR MEASURE
174.2 MIRROR INSTALL
175.2 MEASURE SHOWER DOORS
175.3 INSTALL SHOWER DOORS
181.1 OD CERAMIC TILE
181.2 ORDER CERAMIC TILE
181 CERAMIC TILE
185.1 OD WOOD FLOOR
185.2 INSTALL WOOD FLOOR
189 *CARPET
191.1 OD VINYL FLOOR
191 *VINYL FLOOR
196 *INT. PAINTING
196.1 OD INT PAINT COLORS
197 *EXT PAINTING
197.1 OD EXT PAINT COLORS

T F S S
23 Nov 08

MT WT F S S
30 Nov 08

MT WT F S S
7 Dec 08

MT WT F S S
14 Dec 08

MT WT F S S
21 Dec 08

MT WT F S S
28 Dec 08

MT WT F S S
4 Jan 09

MT WT F S S
11 Jan 09

MT WT F S S
18 Jan 09

M

*DEMOLITION

**STRUCT. STEEL

**EXTERIOR TRIM

INSTALL DOORS/WINDOWS
**GARAGE DOORS

**ROOFING
*GUTTERS,SPOUTS

*SIDING

HVAC ROUGH IN

PLUMBING ROUGH IN

OD DECO ELECTRICAL FIXTURES
OD ELECTRICAL PLAN

ELECTRICAL ROUGH IN

PLUMBING INSPECTION

OD SPEAKERS
SPEAKER ROUGH

OD FINISH HARDWARE

*STAIRWORK

OD COUNTERTOPS

OD APPLIANCES

OD VANITIES

OD ACCESSORIES

OD CERAMIC TILE
ORDER CERAMIC TILE

OD WOOD FLOOR

OD VINYL FLOOR

T WT F S S
25 Jan 09

MT WT F S S
1 Feb 09

MT WT F S S
8 Feb 09

MT WT F S S
15 Feb 09

MT WT F S S
22 Feb 09

MT WT F S S
1 Mar 09

MT WT F S S
8 Mar 09

MT WT F S S
15 Mar 09

MT WT F S

*BRICKWORK

ROUGH INSPECTION

ELECTRICAL INSPECTION

**INSULATION
**INSULATION INSPECTION

*DRYWALL

INSTALL TRIM
*CASEWORK

*CLOSET

DELIVER CABINETS
INSTALL CABINETS

*TEMPLATE COUNTERTOPS

INSTALL APPLIANCES

DELIVER VANITIES
INSTALL VANITY

OD INT PAINT COLORS

OD EXT PAINT COLORS

S
22 Mar 09

MT WT F S S
29 Mar 09

MT WT F S S
5 Apr 09

MT WT F S S
12 Apr 09

MT WT F S S
19 Apr 09

MT WT F S S
26 Apr 09

MT WT F S S
3 May 09

MT WT F S S
10 May 09

MT WT F S S
17 May 09

MT WT

HVAC FINISH

PLUMBING FINISH

ELECTRICAL FINISH

SPEAKER FINISH

INSTALL FINISH HARDWARE

INSTALL COUNTERTOPS

INSTALL ACCESSORIES
MIRROR MEASURE

MIRROR INSTALL
MEASURE SHOWER DOORS

INSTALL SHOWER DOORS

CERAMIC TILE

INSTALL WOOD FLOOR
*CARPET

*VINYL FLOOR
*INT. PAINTING

*EXT PAINTING


